
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the City of Huntington Park and in the unincorporated communities of 
Altadena and Florence-Firestone.

SUBJECT

December 11, 2012

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR 
VARIOUS PUBLIC WORKS CONSTRUCTION CONTRACTS

IN THE CITY OF HUNTINGTON PARK AND
IN THE UNINCORPORATED COMMUNITIES OF

ALTADENA AND FLORENCE-FIRESTONE
(SUPERVISORIAL DISTRICTS 1 AND 5)

(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

•  Project ID No. RDC0014410 – Randolph Street – from Holmes Avenue to Pacific Boulevard, 
related to reconstruction and resurfacing of roadway pavement; construction of curb and gutter, curb 
ramps, and sidewalk; and installation and modification of traffic signals, in the City of Huntington 
Park and in the unincorporated community of Florence-Firestone, for additional concrete removal 
and unclassified excavation, traffic marking paint, and weld metal bars, with an increase in the 
contract amount of $27,488, performed by Silvia Construction, Inc.; and

•  Project ID No. RDC0015526 – Holliston Avenue, et al., related to reconstruction of roadway 
pavement, in the unincorporated community of Altadena, for additional asphalt concrete pavement at 
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drainage ditch, construction of additional improvements, and repair box culvert, with an increase in 
the contract amount of $43,000, performed by Palp, Inc., dba Excel Paving Company.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval of the projects from the Board for 
changes in various public works construction contracts in support of the timely completion of the 
projects while avoiding delays and the potential for claims.  The descriptions of the changes, 
estimated costs, and the necessary time extensions are listed in the enclosure for each contract.  

The Director of Public Works (Director) or her designee has been authorized by the Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for the Board's approval are 
changes in work in excess of the Director's delegated limits, which are required to complete Project 
ID Nos. RDC0014410 and RDC0015526.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID No. RDC0014410, with an increase in the contract amount of $27,488, the County's share 
of the project cost, will be financed with funds from the First Supervisorial District's Road 
Construction Program.  The project will also be administered under the Federal Surface 
Transportation Program covered by Agreement No. 76078 with State of California.  Funding for 
these changes in work is included in the Fiscal Year 2012-13 Road Fund Budget.

Project ID No. RDC0015526, with an increase in the contract amount of $43,000, is included in the 
Fifth Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Road Fund 
Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements were awarded by the 
Board to the apparent responsible contractors with the lowest responsive bids in accordance with the 
State Public Contract Code, the Board's directives, and as recommended by the Director or her 
designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.
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The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by the Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,

GF:JTS:ma
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CHANGES IN WORK (APPROVE)
December 11, 2012

PROJECT ID NO. RDC0014410 — Randolph Street —from Holmes Avenue to Pacific
Boulevard (in the City of Huntington Park and in the unincorporated community of
Florence-Firestone), Supervisorial District 1, Contractor: Silvia Construction, Inc.

Project Description:

Reconstruction and resurfacing of roadway pavement; construction of curb and gutter,
curb ramps, and sidewalk; installation and modification of traffic signals; and the
performance of other appurtenant work.

Changes in Work:

(1) Additional concrete removal and unclassified excavation $16,488.00
(2) Traffic marking paint 10,000.00
(3) Weld metal bars 1,000.00

Total $27,488.00

Description of Changes:

(1) In order to meet the required elevation and to provide property access, it is
necessary to remove additional quantities of nonreinforced concrete and perform
additional unclassified excavation.

(2) It is necessary to compensate the contractor for additional costs to apply a more
durable and long lasting type of traffic marking paint than originally specified.

(3) Due to the change in roadway elevation, it is necessary to eliminate the gap
between the new sidewalk surface and the existing driveway gates by welding metal
bars to the bottom of the gates.

The cost for Item 1 will be based on contract unit prices. The cost for Item 2 will be
negotiated as provided in Subsection 3-2 of the contract specifications. The cost for
Item 3 will be based on time and materials as provided in Subsection 3-3 of the contract
specifications.

Two additional working days will be required because of these changes.
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Financial Information:

Portions of this project are in the City of Huntington Park (City). County-City
Cooperative Agreement No. 77232 provides for the County of the Los Angeles (County)
to perform the preliminary engineering and administer the construction of the project,
with the City and the County to finance their respective jurisdictional shares of the
project costs.

The County's share of the project cost will be financed with funds from the First
Supervisorial District's Road Construction Program. The project will also be
administered under the Federal SurFace Transportation Program covered by Agreement
No. 76078 with the State of California. Funding for these changes in work is included in
the Fiscal Year 2012-13 Road Fund Budget.

Revised Contract Amount:

Original contract amount
Changes in work previous approved

by the Board
Changes in work to be approved

Revised contract amount

Percent total change to original contract amount

CM:ma
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$ 966,689.09

15,356.00
27,488.00

$1.009,533.09

4.4%



CHANGES IN WORK (APPROVE)
December 11, 2012

PROJECT ID NO. RDC0015526 — Holliston Avenue, et al., (in the unincorporated
community of Altadena), Supervisorial District 5, Contractor: Palp, Inc., dba Excel
Paving Company.

Project Description:

Reconstruction of roadway pavement and the performance of other appurtenant work.

Changes in Work:

(1) Additional asphalt concrete pavement at drainage ditch $20,000.00
(2) Construct additional improvements 18,000.00
(3) Repair box culvert 5,000.00

Total $43.000.00

Description of Changes:

(1) Due to the difference in elevation between the proposed edge of roadway
pavement and the newly constructed drainage ditch, the contractor cannot use a paving
machine to pave the entire street. It is necessary to compensate the contractor to fill
the gap between the edge of road pavement and the edge of the ditch with asphalt by
hand.

(2) In order to meet the intent of the design, it is necessary to compensate the
contractor to reconstruct additional curb and gutter and driveways, reconfigure
driveways and a pedestrian ramp, remove tree roots interfering with construction of new
sidewalks, repair the existing rock culvert, and remove an abandoned steel pipe directly
below the pavement.

(3) During pulverization; two existing box culverts that were not shown on the plans
were damaged. It is necessary to compensate the contractor to repair the damaged
areas.

The costs for these changes will be based on time and materials as provided in
Subsection 3-3 of the contract specifications.

Five additional working days will be required because of these changes.
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Financial Information:

The project cost will be financed with State Proposition 1 B Transportation Bond funds
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety
Account of 2006. Funding for these changes in work is included in the Fifth
Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Road
Fund Budget.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by the Board
Changes in work to be approved

Revised contract amount

Percent total change to original contract amount

CM:ma

$791,783.75

47,940.00
43,000.00

$882,723.75

11%




